COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2019

ESTI MATE SUMVARY 14:52: 31
CONTI D; C20813 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 20813- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TIME ALLON 10/25/201 FI XED COMPLETI ON DAl
US 24 M NTURN RESURFACI NG PERCENT TIME:  29.52 ORI G TIME ALLOW 10/ 25/201 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 062
US 24 M NTURN RESURFACI NG
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 05/13/2019
4901 S. Wndernere St DATE LET 01/ 24/ 2019 DATE WORK BEGAN 05/13/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,123, 615.00 PARTI Cl PATI NG $ 2,103, 004. 62 $ 1, 958, 388. 62
AWARD PRQIJECT AMT: $ 6, 766,336.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29.52% TOTAL EARNI NGS 2,103, 004. 62 1,958, 388. 62
FUNDS AVAI LABLE: $ 5,020, 610.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,103, 004. 62 1, 958, 388. 62
TOTAL CLAI VS $ 0.00 RETAI NAGE -52,115.54 -47,777.06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 050, 889. 08 1,910, 611. 56
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2, 050, 889. 08 1,910, 611. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,910, 611. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20813-BID ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
50, 000. 00000 0. 000 0.00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0015 202-00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0020 202-00010 Renoval of Tree 15. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0025 202-00015 Renoval of Headwal | 2.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0030 202-00019 Renmoval of Inlet 10. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0035 202-00032 Renoval of Valve 1. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0040 202-00035 Renoval of Pipe 151. 000 0. 000
LF 43. 000 1,462. 00
34. 00000 43. 000 1, 462. 00
0045 202-00039 Renoval of Bollard 6. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 202- 00090 *Rermoval of Delineator 23. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0055 202-00155 Renoval of Wall 201. 000 0. 000
LF 0. 000 0.00

25. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00200 Removal of Sidewal k 462. 000 0. 000
Sy 3.300 33. 00
10. 00000 3.300 33.00
0065 202-00203 Renoval of Curb and Gutter 479. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0070 202-00207 Renoval of Brick Pavers 144. 000 0. 000
Sy 0. 000 0.00
9. 00000 0. 000 0. 00
0075 202-00210 Renoval of Concrete Pavenent 238. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0080 202-00220 Renmoval of Asphalt Mat 4, 307. 000 0. 000
Sy 23. 000 184. 00
8. 00000 23.000 184. 00
0085 202-00240 *Rermoval of Asphalt Mat (Pl aning) 80, 947. 000 6, 895. 000
SY 54,892. 000 164, 676. 00
3. 00000 61, 787. 000 185, 361. 00
0090 202-00250 *Renoval of Pavenent Marking 29, 089. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0095 202-00750 Renoval of Luminaire 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0100 202-00810  *Rerpval of Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0105 202-00889 Renoval of Detectabl e Warning 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0110 202-01000 Renoval of Fence 252. 000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Guardrail Type 3 3, 635. 000 19. 000
LF 0. 000 0.00
8. 00000 19. 000 152. 00
0120 202-01170 Renoval of Guardrail Type 7 100. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0125 202-01300 *Renpval of End Anchorage 26. 000 1. 000
EACH 1. 000 340. 00
340. 00000 2.000 680. 00
0130 203-00012  Uncl assified Excavation (Conplete In Place) (Special) 80. 000 80. 000
cY 0. 000 0. 00
25. 00000 80. 000 2,000. 00
0135 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0.00
25. 00000 0. 000 0. 00
0140 203-00060 Enmbanknment Material (Conplete In Place) 776. 000 0. 000
cY 0. 000 0. 00
94. 00000 0. 000 0. 00
0145 203-00400 Rock Excavation 170. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0150 203-00598 *Rock Scal i ng 73.500 73.500
HOUR 0. 000 0. 00
230. 00000 73. 500 16, 905. 00
0155 203-01140 Rol l'i ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0160 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  Dozing 60. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0175 203-01582 Truck (Dunp) 60. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0180 203-01590 Front End Loader (Rubber Tire) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0185 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 19. 000 5, 320. 00
280. 00000 19. 000 5,320. 00
0190 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0195 206-00000 Structure Excavation 75. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0200 206- 00065 Structure Backfill (FlowFill) 569. 000 0. 000
cy 15. 000 6, 000. 00
400. 00000 15. 000 6, 000. 00
0205 206-00200 Structure Backfill (O ass 2) 110. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0.00
0210 206-01750  Shoring 1. 000 0. 000
LS 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0215 207-00205 Topsoi | 219. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0220 208-00002 Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 49. 000 196. 00

4. 00000 49. 000 196. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00035  Aggregate Bag 1, 500. 000 60. 000
LF 177.000 1,947.00
11. 00000 237.000 2,607.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0235 208-00051 StormDrain Inlet Protection (Type I) 14.000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0240 208-00052 StormDrain Inlet Protection (Type I1) 28. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0.00
0245 208- 00056 StormDrain Inlet Protection (Type IIl) 12. 000 0. 000
EACH 2.000 410. 00
205. 00000 2.000 410. 00
0250 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0255 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0260 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0.00
0265 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0. 00
0270 208-00207 Erosi on Control Managenent 50. 000 0.500
DAY 1.500 270.00
180. 00000 2.000 360. 00
0275 210-00050 Reset Fire Hydrant 6. 000 0. 000
EACH 0. 000 0. 00

11, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

210- 00810

210- 01000

210-01710

210- 04010

210- 04015

210- 04050

211- 03005

212- 00006

212-00032

212- 00050

212-00100

ROADWAY

C20813
20813-BI D
STR0241- 062
| TEM
DESCRI PTI ON
*Reset Ground Sign

Reset Fence

Reset Val ve

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Dewat eri ng

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Tree Retention and Protection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
EACH
340. 00000
426. 000
LF
60. 00000
3. 000
EACH
4, 900. 00000
13. 000
EACH
800. 00000
2.000
EACH
4, 800. 00000
57.000
EACH
430. 00000
1. 000
LS
20, 000. 00000
0. 400
ACRE
5, 200. 00000
0. 400
ACRE
7, 700. 00000
610. 000
SF
2.00000
1. 000
LS

4, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
3. 000
5. 500

0. 000
0. 000
0. 000

0.500
0.500
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/ 12/ 2019

2,400

215

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00

14:52: 31

AMOUNT

4,400

430.

.00

.00

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 213-00012 Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
7,600. 00000 0. 000 0. 00
0340 214-00350 Deci duous Shrub (5 Gall on Cont ai ner) 5. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0345 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0350 240-00000 *W1dlife Biologist 20. 000 0. 000
HOUR 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0355 240- 00010 Rernoval of Nests 20. 000 1.000
HOUR 0. 000 0. 00
120. 00000 1. 000 120. 00
0360 304-06007  Aggregate Base Course (Cl ass 6) 1,472.000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0365 304-07005  Aggregate Base Course (C ass 7) 1, 200. 000 0. 000
CcY 73. 400 5,872.00
80. 00000 73. 400 5,872.00
0370 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 215. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0375 403-34701 *Hot M x Asphalt (Grading SX) (75) 11, 178. 000 0. 000
TON 7,088. 950 850, 674. 00
120. 00000 7,088. 950 850, 674. 00
0380 411-03355 *Asphal t Cement Perfornance G ade (PG 58-34) 673. 000 0. 000
TON 359. 340 258, 724. 80
720. 00000 359. 340 258, 724. 80
0385 411-10255 *Enul sified Asphalt (Sl ow Setting) 5, 750. 000 0. 000
GAL 4,494. 000 31, 458. 00

7.00000 4,494. 000 31, 458. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-00600 *Concrete Pavenent (6 Inch) 471. 000 0. 000
5% 0. 000 0. 00
95. 00000 0. 000 0. 00
0395 412-00605  *Concrete Pavenent (6 Inch) (Fast Track) 1, 444. 000 0. 000
SY 0. 000 0. 00
94. 00000 0. 000 0. 00
0400 420-00132  Geotextile (Separator) (Cl ass 1) 23.000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 506-00206 Riprap (6 Inch) 9. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0410 514-00000 Pi pe Railing 247.000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0415 601-01050 *Concrete Class B (Vall) 3. 000 0. 000
cY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0420 601- 03000 *Concrete Class D 10. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0425 601- 03050 *Concrete Class D (wvall) 134. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0430 602-00000 *Reinforcing Steel 1, 550. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 602-00020 *Reinforcing Steel (Epoxy Coated) 11, 020. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0440 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 23. 000 0. 000
LF 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 39. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0455 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 002. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 603-02185 23x14 Inch Reinforced Concrete Pipe Elliptical 264. 000 0. 000
(Conplete In
LF 73.800 9, 225. 00
125. 00000 73.800 9, 225. 00
0465 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0470 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 0. 000
EACH 2.000 3, 700. 00
1, 850. 00000 2.000 3,700. 00
0475 603-10360 36 Inch Corrugated Steel Pipe 7.000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0480 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0485 604- 13005 Inlet Type 13 (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0490 604- 13006 Inlet Type 13 (5 Foot) (Special) 11. 000 0. 000
EACH 2.250 10, 575. 00
4,700. 00000 2.250 10, 575. 00
0495 604- 19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00

4,700. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

604- 19005

604- 19405

604- 30005

604- 39005

604- 39010

606- 00301

606- 00910

606- 01370

606- 01385

606- 01390

606- 02003

C20813

20813-BID
STR0241- 062

| TEM
DESCRI PTI ON

ROADWAY

Inlet Special (5 Foot)

Inlet Type R Speci al

(5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Speci al

(5 Foot)

Manhol e Speci al

(10 Foot)

*Quardrail

Type 3 (6-3 Post Spacing)

*Quardrail

Type 9 (Style CA)

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

LF

LF

EACH

EACH

EACH

EACH

1. 000

4,700. 00000

1. 000

6, 000. 00000

3. 000

4,100. 00000

1. 000

4, 100. 00000

3. 000

5,100. 00000

4,018. 000

49. 00000

250. 000

170. 00000

6. 000

4, 000. 00000

3. 000

3, 200. 00000

3. 000

2, 900. 00000

25. 000

4,700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 607-11455 Fence Wod 213. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0.00
0560 607-11525 Fence (Plastic) 625. 000 0. 000
LF 145. 000 580. 00
4.00000 145. 000 580. 00
0565 607-53148 Fence Chain Link (48 Inch) 53. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0.00
0570 608-00000 *Concrete Sidewal k 2,173. 000 0. 000
5% 0. 000 0.00
85. 00000 0. 000 0.00
0575 608-00010 *Concrete Curb Ranp 581. 000 0. 000
Sy 0. 000 0.00
180. 00000 0. 000 0.00
0580 608-00015 *Det ect abl e War ni ngs 18. 000 0. 000
SF 0. 000 0.00
64. 00000 0. 000 0.00
0585 608-10010 *Sidewal k Drain 7.000 0. 000
EACH 0. 000 0.00
2,700. 00000 0. 000 0.00
0590 609-20010 *Curb Type 2 (Section B) 27.000 0. 000
LF 0. 000 0.00
72. 00000 0. 000 0.00
0595 609-21020 *Curb and Gutter Type 2 (Section II-B) 4,179. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0.00
0600 609-22021 *Curb, Gutter and Sidewal k Type 2 (Section M) 16. 000 0. 000
LF 0. 000 0.00
115. 00000 0. 000 0.00
0605 609-24004 *Cutter Type 2 (4 Foot) 125. 000 0. 000
LF 0. 000 0.00

53. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 612-00001

0615

612- 00002

0620

612-00003

0625

612- 00052

0630

612-00070

0635

613- 00200

0640

613-07001

0645

614- 00011

0650

614-01573

0655

619- 00005

0660 619-77210

C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON
20813-BI D
STR0241- 062 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I) 50. 000
EACH
30. 00000
*Del i neator (Type II) 50. 000
EACH
30. 00000
*Del i neator (Type II1) 25. 000
EACH
33. 00000
*Refl ector 434. 000
EACH
8. 00000
*Reflector Strip (4 Inch) 90. 000
EACH
60. 00000
2 Inch Electrical Conduit 175. 000
LF
35. 00000
Type One Pull Box 4.000
EACH
860. 00000
*Si gn Panel (Class |) 168. 000
SF
30. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000
Sl i pbase
EACH
500. 00000
Wat er Line 1. 000
LS
30, 000. 00000
Restrai ned Plug (Special) 1. 000
EACH

4, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:52: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 619-77400 Curb Stop and Box 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0670 619-78042 5-1/4 Inch Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0.00
0675 622-00715 Monitoring Wells 26. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0680 625-00000 *Construction Surveying 1. 000 0.170
LS 0. 000 0. 00
75, 000. 00000 0.170 12, 750. 00
0685 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0690 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 546 365, 820. 00
670, 000. 00000 0. 546 365, 820. 00
0695 626-01103 Public Information Services (Tier IIl) 1. 000 0.170
LS 0.170 3,230.00
19, 000. 00000 0. 340 6, 460. 00
0700 627-00008 *Modi fi ed Epoxy Pavenent Marking 330. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0.00
0705 627-00013 *Paverrent Marking Paint (H gh Build) 1, 000. 000 68. 000
GAL 717. 600 40, 185. 60
56. 00000 785. 600 43, 993. 60
0710 627-01010 *Prefornmed Pl astic Pavenent Marking (Type 1) (Inlaid) 66. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 627-30407 *Pref orned Thernopl astic Pavenent Marking 17. 000 0. 000

Wor d- Synbol Spe
( Y ) (sp SF 0. 000 0.00

16. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 627-30411

0725

630- 00000

0730

630- 00007

0735

630- 00012

0740

630- 80335

0745

630- 80340

0750

630- 80341

0755

630- 80342

0760

630- 80355

0765

630- 80358

0770 630-80360

C20813
20813-BID
STR0241- 062
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Pedestrian Barricade (ADA)

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
994. 000
SF
13. 00000
10, 000. 000
HOUR
30. 00000
60. 000
DAY
420. 00000
115. 000
DAY
1, 200. 00000
12. 000
EACH
360. 00000
100. 000
LF
75. 00000
135. 000
EACH
60. 00000
2.000
EACH
120. 00000
4. 000
EACH
8, 000. 00000
4. 000
EACH
2, 100. 00000
225. 000
EACH

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
. 000
. 000

11. 000
8. 000
19. 000

8. 000
21.000
29. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 000
22.000
52. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

97.500
15. 000
. 500

Page 15

ESTI MATE RUNO07/ 12/ 2019

28,530

3, 360

25, 200

1,320

270.

.00

00

00

00

.00

.00

00

.00

.00

.00

00

14:52: 31

AMOUNT

35, 130

7,980

34, 800

3,120

120.

16, 000

2,025

.00

00

00

00

.00

.00

00

00

00

.00

00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 2. 000
EACH 2.000 36. 00
18. 00000 4.000 72.00
0780 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 5. 000 90. 00
18. 00000 5. 000 90. 00
0785 630-80367 *Portable Traffic Speed Monitor 1. 000 0. 500
EACH 0. 000 0.00
3, 100. 00000 0. 500 1, 550. 00
0790 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 40. 000
LF 0. 000 0. 00
45. 00000 40. 000 1, 800. 00
0795 630- 80380 *Traffic Cone 600. 000 65. 000
EACH 22.500 270. 00
12. 00000 87.500 1, 050. 00
0800 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0805 630-85010  *Inpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0810 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 500 18, 000. 00
36, 000. 00000 0. 500 18, 000. 00
0815 700-70010 F/ A Mnor Contract Revisions 194, 156. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20813-BI D
PRQIECT STR0241- 062 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0830 700-70016 F/ A Fuel Cost Adj ustnent 0. 000
FA
1. 00000
0835 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000
F A
1. 00000
0840 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000
FA
1. 00000
0845 700-70023 F/ A On- The-Job Trai nee 6, 400. 000
F A
1. 00000
0850 700- 70034 F/ A Sewer Lines 60, 000. 000
FA
1. 00000
0855 700-70320 F/ A Sprinklers 2,500. 000
F A
1. 00000
0885 609-31020 Cand GTy 2 |1-B (Fast Track) 974. 000
LF
41. 00000
CAT 0200 CURRENT AMT $
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620-00005 Field Ofice (Special) 1. 000
EACH
23, 000. 00000
0865 620-00012 Field Laboratory (C ass 2) 1. 000
EACH
23, 000. 00000
0870 620-00020 Sanitary Facility 1. 000
EACH
3, 500. 00000
CAT 0400 CURRENT AMT $

Page 17
ESTI MATE RUNO07/12/ 2019
14:52: 31

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000

110, 315. 220 110, 315. 22

110, 315. 22

110, 315. 220

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00
0. 000 0.

6,998,915.008$ 1,952,088.62% 2,066, 204. 62
0.500
0.100 2, 300. 00
0. 600 13, 800. 00
0.500
0. 000 0.00
0. 500 11, 500. 00
1. 000
0. 000 0.00
1. 000 3, 500. 00
49, 500. 00 $ 2,300.00 % 28, 800. 00



CONTI D: C20813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20813-BI D ESTI MATE RUN 07/ 12/ 2019
PRQJECT: STR0241- 062 ESTI MATE NO 0002 14:52: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

0875 210-04010 Adj ust Manhol e 10. 000 5. 000
EACH 5. 000 4, 000. 00
800. 00000 10. 000 8, 000. 00
0880 210-04015 Modi fy Manhol e 14. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
CAT 0500 CURRENT AMT $ 75, 200. 00 $ 4,000.00 $ 8, 000. 00

PROJECT TOTAL CURRENT AMI $ 7,123,615.00% 1, 958,388.62% 2,103, 004. 62



